

Development Center Project

Construction Update



Door Frames Installed



Topping out Sheetrock continues



In wall MEP Rough in Continues

Current Activities:

- Framing of walls Continues
- In wall rough-in Continues
- Sheetrock top out Continues
- Insulation has Continues
- Door Frame install started

Upcoming Activities:

- Frame walls Continues
- In wall rough in continues
- Topping out Sheetrock continues
- Door frame install Continues
- Mud & Tape sheetrock to start